C.TY OF BREMER" JON

PURCHASE ORDER & CLAIM PURGHASE ORDER
Tris Space For Crry R '
Bl Anp Stip To: Use ONLY. NUMBER
ORDERING
% CITY OF BREMERTON DEPAHTMENT{
FIRE DEPARTMENT ADMINISTRATION Check Here if This
is Final Payment.

817 PACIFIC AVENUE
BREMERTON, WA 98337

VENDOR
00015922 PURCHASING DIVISION
BUCKLEY RECYCLE, INC 239 FOURTH STREET
P.O. BOX 2330 BREMERTON, WA 98337-1806
BUCKLEY, WA 98321 k. 360) 478-5293
(360) 478-5200

DATE OF ORDER I REQUISITION NUMBER _feospaseFON PHONE NUMBER | PAGE
01/14/02 ' 1
QUANTITY. UNIT = = DESCRIPTION OF MATERIALS OR SERVICES . AMOUNT - '

UNIT PRICE

il 158571 .6900 158 ,571.689
CONTRACT FOR SESKO NUISANCE ABATEMENT

PROJECT

PER AGENDA BILL #01-255 AND APPROVED

BY COUNCIL ON NOVEMBER 7, 2001

TOTAL PURCHASE ORDER 158,571 .69
CHARGE .2 PROJECT AMOUNT
49 64010-54910 158,571 .69
TOTAL URCHASE ORDER / 158, 571 .69
5
I59. 206 ¢- 54/% g,,,w/ oo #5333 487 —

vwom 37 "dof %2

\jﬁé‘ ”a»e ¥ 90 /7&7./
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CONDITIONS OF PURCHASE ON REVERSE
EOR CITY USE ONLY BELOW THIS LINE

CERTIFICATION: The undersigned certifies under penalty of perjury
that the materials have been furnished, the services rendered or labor
performed as herein described and that the claim is just, due and an
unpaid obli dgatlon against the CITY OF BREMERTON and that the
undersigned is authorized to authenticate and certify to said claim.

X ORDERED FOR THE CITY OF BREMERTON

: NI
BY - V\v lv Q, /( /-’ 4

X : VOID UNLESS SIGNED

CITY IS AN EQUAL OPPORTUNITY EMPLOYER

BREMERTON-004253



_ICCOUNTS PAYABLE CONTROL SHEET
BREMERTON FIRE DEPARTMENT

VENDOR: Buckley Recycle, Inc. #1
PROCESSED: 02/14/02
CUST.ACCT.# Per Janet Lunceford
VENDOR # #00015922
BPA NO.: #20025

Project #64010, Project Engs.Parametrix

Per Summary by 2/1/02
Project #64016| Project Engs.Parametrix

TOTAL DUE: $ 90,192.74

BREMERTON-004254
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To(OWNER): City of Bremerten JFim Dept)
817 Pacific Avenue

: asPM

PARAMETRIX INC

Project: Sesko Abatement (Arsenal Way)
3536 Arsenal Way

TO: 13604 7955MN0. 073
Page 1 of 1

Apphcatian Noi 2
Involce No; 9180
Perlad To: 01/31/2002

P.31373

Bremerton, WA 98?37 Bremgnton, WA $8337

\ m BRE, INC, Via(Architect): .
N 26719 5TATE ROUTE #i0 EAST e
BUCKLEY, WA 98321 Praject Noi Arsenal Way
Contracr Date: 12/17/2001
i
CHANGE ORDER SUMMARY 1. ORIGINAL CONTRACT SUM, v $ 94,769,50
Change Orders approved in &l ) 2, Net change by'Change Qrders s <y - (][0}
previous mantha by Owner, f ADDITIONS | DEDUCTIONG | 3, CONTRACT SUM TQ BATR(Line 1 ot % 94,769.50
TOTAL || 0.00 | 0.oq | 4, TOTAL COMPLETEQ & STORED TO DATE. .. i 57,992.35
! | |
~ppraved this mopth || | | 5, RETAINAGE..... .- . $ 9,755.24
Numbar Date, Approved l| ) | 6. TOTAL EAFNED LE;-SRETAINAGE,. ‘- $ B7,797.11
« | ) (Lin 4 |eas Line
|x | | 7. LESS PREVIOUS CERTIFICATES FOR PAYMENTS$ 32,726.42
l | | (Lime 6 fram priori Certificate)
| | | B. SALES TAX s jmeniontimene t 1om nas 501755 7
| I | 9, cunnaurwnvmenjnus e Jgn;msii’f;: , 070
I ] | 10. BALANCE TQ FINISH, PLUS RETAT 6.972,39
TOTALS 0.00 0,00 (Line 3 less Line
Net change by ¢change arders o.00" mmnaan . - C l
. > )DQ 7.6
ls§s0. 90O
A 8 | ¢ | D E { r | G 1 H | I
S— | S . | | s s [ sepmen
ITEM|  OESCRIPTION OF WORE | SCHEDULED | WORK COMPLETED | MATERTALS | TOTAL | % BALANCE TO | RETAINAGE
NO ! | vawg | aea-ene | PRESENTLY | COMPLETED |6/¢| FINISH (C6) |
[ | FROM PREV. | STORED (Not| AND STORED | | |
' | | APPLICATION THISPERIOD | (nDprE) | TODATE | | I
M [ | (©8) | } (0¢EF) | : :
------ | Iv [ | - o
1 | MOB/DEMOB ARSENAL WAY | 10,200,00]| 10,2000 o.00| 0,00 10,200.00] 100] 00| 1,020.00
| ' | ( T ( | 1 |
2 | EROSTONCONTROL | 360.00| 0.00] 340.00] .00 26000 too| 0.00] 36,00
] ) ) | | | | I |
3 | PERMITS, FEES | | 0,001 n.éfl 0.00| 0.00| oon] ol o.0n| 000
J | | | | | 1 |
4 | TRAFFIC CONTROL ( 0,00 0.00]| 0,00) 0.0| 0Q0] 0] 0.00] 0,00
| ( | I | [ [
5 | STREET CLEANING | 300,00/ 0.00| 0.00| 0.00| 000 of 300.00] 0.00
| | | | | 11 [
& | INSURANCE | 2.400,00| 2.40000| 0.0q| 00| 2,400,00] 100| 0.00]| 240.00
| Iy | | | | [ |
7 | HYDROSEEDING | 3,720,00| nool 0.00( 0.00) 0.00] o) 3,720.00] 0.00
| | | | | | | |
B8 | LOAD, HAUL, 6 DISPOSE 6AR | 41,220.25| 12,244.08| 24,a08,10] 0.00 36,73215| 60| 24,468.10| 3,673.22
| ! | | | | I | [
9 | LOAD, HAUL, & DISPOSE DEM | 57,593.25] 11,518 65) 34,555.95} 000| 46,074.60( 80| 14,518 45| 4,607 46
! | | | | I | [
10 | LOADHAUL4DISFOSE STEELA | oool p.00| 0.00| ooaj 000l ol oool 0ao
| | | ( | |1 |
11 | LOAD,HAUL, & DISPQSE CONC | 2,976, ani 0.00) 1,785 60) p.aa| 1,783.60] 50l 1,190 40| 178 56,
| | | | | [ |
12 | SALVAGE CREDLT | 000, nol 0.00] 0.00| 0.00] agal al +49,00000| 0.0a
| | | | | 1| |
13 : HAZARDOUS MATERTAL TESTIN | onooov 0.00) oaq| ooo| 00o0| Qf 1,000.00| 0.00
| | | | | [ |
------ | " | [ | | | J-resl |
| Tatald | 94,769.50| 36,262,70| _ 6118965} o.00| 97,982.39| 100| »2,782.85( 5,755 a4
\_’. ! {;’) \ L ) ] ! \ (

BREMERTON-004255



FEB. 6.2002

1: EIBF’M

JAN-29-2082 18 15A FROM:

817 Pacific Avanue

To(OWNER): £ity of Bramartan JFire Dept)

PARAMETRIX INC

Brementon, WA 58327

n BRE, INC.
26719 STATE ROUTE 410 EAST
BUCKLEY, WA 583kl

Project: Sesko Abatement Pannsylvanla
1701 & Pepity|vania
Bremerton

Via{Archlfact):

TO: 13624 7359M0. 878

Page 1 of 1

Application No. 1
Involee Na: 3181
Peclod To: 01/31/2002

P.22273

Architect's

Project No; PENNSYLVANIA

Contract Date: 12/01/2004

CHANGE ORDER SUMMARY I. ORIGINAL CONTRAL'T SUM e s 51.764,60
Change ‘Urdare approved in 2. Net change by ChANGE OFURTS eevvseremernns w o 3 0.0
previaus months by Owner. ADDITIONS | DEDUETTIONS | 3, CONTRACT SUM TQ, DATE(Line I o/~ 2)... $ 51,784,60
TOTAL ;940 | 000 | 4. TOTAL COMPLEYEDI& STORED TO DATE e $ 3R,399.70
. | |
Appraved thig month ) | 5. RETAINAGE - s s 3,859.98
Number Date Appraved f I 6. TOTAL EARNED LESS RETATNAGE...... .. .6 3473972
| | (Line 4 le3= Line 5)
| | 7. LESS PREVIOUS CERTIFICATES FOR PAVMENTS 000
] | (l-\re & fram prior C:rﬂﬂ:nu)
| | B SALES TAX o i wmuisings iis naveins ssimssssinii o« 9 2,168,18
| | 9, CURRENT PAYMENTIDLE. , e = o8 37,904,580
| | )0, BALANCE TO FINISH, PLUS RETAINAGE 9 )7.044,88
TOTALS 0.00 0.00 (LIne. 3 less Line &)
Net change by change erders L+ X, » e s L L
|
Al B | ¢ ( D) E | 4 1 G [ H | T
S=EHEE '——--- | - -vr\--I y " |~--- | ~ [SVPTAINSY [ e |
tTEMI DESCRIPTION OF WPRK | SCHEDULED | WORK COMPLETED | MATERTALS | TOTAL | % | BALANCETQ | RETAINAGE
NO | VALUE | | PRESENTLY | {SOMPLETED [6/€) FINISH (C-6) |
) | | FROM PREV. | STORED (Not] AND STORED | | |
| | APPLICATION THLSPERIOD | inDorE) | YODATE | | [
o | ) (5°E) : [ = R | |
------ | | | ann-a| oal ]
I5 [ MOB/DEMOD OF PENNSYLVANIA | 5,200.00| 0.001 5,200.00] 0,00] H,200,00| 100| 00a| 520.00
| I | | I ) ¥ [ |
16 | EROSION CONTROL | 960.00] 0.00] 360.00| 0.00] 360.00] Y00| o.00f 36,00
| | | | | | [ )
17 | STREET SWEEFING | ,00] 0.00{ 0.00] 0.00] oao]l ol Jo0.00( aao
| | ) | | | I |
18 | INSURANCE | 2,4.00| 0f 2,40000] 0.b0) 2,400,00| 100) 000 24000
| | ] | I | I |
19 | LOADHAULDISPOSE or GARB | 29,256.50| | 14,628 25| 0.00] 19,628 25| 90| 14,628 25| 1,462 B3
| | | | | [ |
20 | LOADHAULOISPOSE OF REMQ | 32,022,90| 0.80] 16 011.45) a.00| 6,011.45) 50| 16,011.45] 1,60115
| | | | | [ | |
2l | LOADHAULDLSPOSE STEEL S | 0.00| 0.00| 0,00] 0,09] 000| O] 0.00] 000
| | I | | | | 1 |
22 | LOADHAULDISPOSE QF CONC| 1,495.20) 0,00] 0.00] 0.00] oaol ol 1,495,20] 000
| | | | | | [ |
a3 : SALVAGE CRERIT I =20,000.00| 0 001 0.00| 0.00] 009 ol ~20,000 00| 000
| | | | I ]
24 | HAZARDOUS MATERIAL TESTIN | 730.00) UQnI 0.00] 0.00] p.00] al 750,00 600
| | | | | 1) |
------ | ' | | | o= | B |
| Totals | 51,784.60| 0. ool 38,H99.70] 0.00] 98,999.701 75l 13.184.50] 3,859.98
\
! G
|

BREMERTON-004256



Parametrlx lnc
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5700 Kitsap Wiy ’%une 202 Bremerton, WA 98312-2 ’d/l
360-377-0014 = Fax: 360-479-5961 » www.parametrix.com

L

February 1, 2002
PMX# 235-1896-054 (02/01)

Ms. Janet Lunceford

City of Bremerton Fire Department
817 Pacific Avenue

Bremerton, Washington 98337

Re: Sesko Property Abatement Project - BRC Progress Payment

Dear Janet:

The following is a summary of the BRC billing and payments based on our records:

Contract Amount

$158,571.69

Progress Payment Number 1 $ 32,726.42
BRC Progress Request No. 2 (Arsenal) $ 60,088.24
BRC Progress Request No. 2 (Pennsylvania) $ 37,904.90
Total BRC Progress Request No. 2 $ 97,993.14
Payment Request 1-2 Total $130,719.56
Payment Request 1-2 Percentage of Total 82.4%

The above percentage is based on the contract amount of $158,571.69 that includes $1,893.50 (including tax)
for Hazardous Waste testing. This will probably not be required. Deducting this from the contract amount
results in $156,678.19. Using this contract amount, the Payment Request 1 and 2 is for 83.4%.

Based on our inspection of work accomplished, we believe this to be a reasonable billing.

Please contact me at (360) 850 5305 if you have any questions.

Sincerely,

PARAMETRIX, INC. 559 04 —SY91) - (L4010

o

\BREMERTON-1\VOLI\PROJ-MRK\PROJECT\1896-Bremerton,
Mngmt\Correspondence\l - lunceford 2-01-02.doc

Peter Battuello
Project Manager

Quality Service Through Employee Ownership

J &3, %7 84
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City  0f\235-1896-054-Sesko  Property Abatement\Phase  02-Const
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